pate  2.16.10
Proposed Contingency Authorization i

Collin County MAEP Facility
McKinney, TX
Owner: Collin County

GROSSLAND

Description: PO #01- site lighting ehanges per RET 807

A: Material & Equipment

C: Subcontractors - See attached quotations

see attached backup from Bonahoom Electric

[ General Contractor Mark-up (10%)

F. Contract Time Extension 0 ealendar Day

Crossland Construction Co., Inc.
By:

Project Manager/ D MoClenney

Date Signed

CONSTRUCTION COMPARY, ING.
5 412.32
Sales Tax (8.25%) 5 34.02
Subtotal A S 446,34
5 213.00
Labor Burden (44.00%) 5 93.72
Subtotal B 5 306.72
Bonahoom $ 5,045.00
Subtotal C 5 5,045.00
Subtotal A-C  § 5,798.06
5 =
Subtotal D & 579 81
TOTAL 5 6,377.86
Collin County
By:
Bl Burke
Diate Sign 4
VAlarchitects 2 / __—
By: /’/
Stephen TranfWoodrew Waoods
¢ é.* 57L Bé
Armount Approved
22/2%/0

[hate Signed



cn u SSLAN n Subcontract Change Order

CONSTRUCTION COMPANY, INC. Detalled, Grouped by Each Number

Collin County Juvenile Justice Project # 09TX08DM
4690 Community Ave Tel: Fax:
MckKinnay TX 75071

Date: 1/26/2010

To Subcontractor/Vendor: Architect's Project No:

Bonahoom & Associates Contract Date:

10850 Switzer Contract Number: 2600-260000-5
Ste 101 Change Order Number: 001

Daltag, TX 75238
The Contract is hereby revised by the following items:
RFI #0- site lighting

PCO Item # Description Amount
001 001 Bonahoom Electrical 5,045

Scope of Work:

1. Parking lot Morth end of New Building

A, Add 80 feet of 346" PVC conduit with 2 #10 and 1 #12 ground with trenching

from the pole base on the south side of the parking area to the relocated pole base
on the north side of the parking area.

2. New Parking Lot Expansion

A Relocate existing pull box into the new island of the expansion parking lot. The
pull box is in conflict with the new curb. Install new wire for home run, for the
existing pole (by the mail box) that is being relocated and the existing west

parking lot pole lights.

B. Verify/disconnect/make safe/ re-connect existing circuits for relocated existing
pole fixture and existing j-boxes. Repairfinstall new conduit and wire from
demolished existing pole base to existing junction box. Replace the existing
junction box, as it will probably be damaged during the demaolition of the pole

base. Install new wire from this junction box to the narth pale light in the existing
parking lot.

C. Take down existing pole and install existing pole on new pole base.

D. Credit 150 feet of 2 810 and 1 #12 ground from west pole base to east pole base
that has been deleted. There is no credit for conduit as it was already instalied.

This oriinal OBl N W L i iini s s it ko o e 4 ot 725,600
Sum of changes by prior Subcontract Change Orders.. 0
The Contract Value prior to this Subcontract Change Order Was........cccecvneimreenmsinressesnens 725,600
The Contract Value will be changed by this Subcontract Change Order in the amount of................. 5,045
The new Contract Value including this Subcontract Change Order will be 730,645
The Contract duration will ba changad DY............ccoeeerrrnircn e s sessassmsesscnaes i 0 Days

The revised Substantial Completion date as of this Subcontract Change Orderis.........ccocceecveeees

Crossland Construction Co., Inc. Bonahoom & Associates
CONTRACTOR SUBCONTRACTORNENDOR
861 N Coleman 10850 Switzer

Ste 100 Ste 101

Progper, TX 75078 Dallag, TX 75238

Address Address

Prolog Manager Printed on: 1/26/2010 Texas Page 1



n“mn Subcontract Change Order
Detailed, Grouped by Each Mumber

By By
SIGNATURE SIGNATURE
DATE DATE

Prolog Manager Printed on: 1/26/2010 Texas Page 2



Bonahoom & Associates

Electrical Contracting

January 26, 2010

Crossland Construction Company, Inc.
861 N. Coleman, Suite 100
Prosper, Texas 75078

Attention: Mr. DJ McClenny
Reference: Juvenile Justice Alternative Education Program

RFI#007
Bé&A Price Change # 09223-PC01 Rev |

Gentlemen:

We have reyviewed the RFI#007 answers and our cost to you for this additional work is an add of
/M «——]see corrected numbers on back sheet

Scope of Work:
1. Parking lot North end of New Building

A, Add 90 feet of 35" PVC conduit with 2 #10 and 1 #12 ground with trenching
from the pole base on the south side of the parking area to the relocated pole base
on the north side of the parking area.

2. New Parking Lot Expansion

A. Relocate existing pull box into the new island of the expansion parking lot. The
pull box is in conflict with the new curb. Install new wire for home run, for the
existing pole (by the mail box) that is being relocated and the existing west
parking lot pole lights.

B. Verify/disconnect/make safe/ re-connect existing circuits for relocated existing
pole fixture and existing j-boxes. Repair/install new conduit and wire from
demolished existing pole base to existing junction box. Replace the existing
junction box, as it will probably be damaged during the demolition of the pole
base. Install new wire from this junction box to the north pole light in the existing
parking lot.

C. Take down existing pole and install existing pole on new pole base.

D. Credit 150 feet of 2 #10 and 1 #12 ground from west pole base to east pole base
that has been deleted. There is no credit for conduit as it was already installed.

Items excluded:
1. Painting of exposed conduit.
2. Cutting of finished architectural casework, countertops, wainscots, millwork or

panels for the installation of items associated with this change.

3. Cutting, patching or painting of any drywall, concrete, masonry or plaster for
items associated with this change.

4. Overtime. This pricing is based on all work being done during normal work hours

(7am to 3:30pm M-F).
5. Furnishing and installation of anchor bolts.
10850 Switzer, #101, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340-4810
TECL- 17187



6. Temporary power for any lighting that will not have power until the work
associated with this relocation is operational.

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and
exclusions in our subcontract apply to this pricing.

Schedule:

1. The work covered by this change estimate will not be started without the issuance
of a satisfactory change order or a notice to proceed (the work must be billable).

2. The work involved in completing this change estimate may impact the project
schedule. Upon receipt of a satisfactorily executed change order, our firm will
forward a schedule impact notice with regard to any extension of time that may be
required.

3. This proposal is based on a timely issue of a written response, so the scope change
and affected work area can be completed within a normal sequence. Failure to
receive a timely response could result in additional costs and delays in the
completion date.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for fourteen calendar days. If
there are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES

Gene B, Collier
Project Manager

cc: Project File/# 09223

10850 Switzer, #1017, Dallas, TX 75238 - Ph: 214-340-4800 - Fax; 214-340-4810
TECL - 17187



09223 1JAEP - RFI#007 R1

Lighting Fixtures and Lamps

FIXTURE QUOTE
LIGHTING CONTROLS QUOTE

51 " 30ft 1 head pole light Remaove

51 30ft 1 head pole fight Re-Install
'LIGHT FIXTURES 2

\Ground rod for Pale Lights 34" x 10

ESTIMATE

el

TOTAL:

FER

LS

MTL §

UNIT
MHS

3.000

D1f36/10

11:29
Fage 1 of 9

TOTAL TOTAL
MATERIAL  MBNHOUAS

= | 200
500 300
75.00 | 1.50 |

50,00 .50



09223 JJAEP - RFI#007 R1 b1/28/10

11:39
PVC & EMT Updat Page3of 9
Raceway: 11/23;2009
Fittings: 6/10/2009
B s 7] eoveeos o woures
[ L ESTIMATE | FER LINIT UNIT TOTAL TOTAL
Ji . QUANTITY MTL § MME | MATERIAL | MANHOURS
Raceway and fittings
TOTAL: ' :
09223 JJAEP - RFI#007 R1 012610
m:s
Page 4 of &
Underground | estimate | per | umrr UNIT ToTAL | ToTAL |
QUANTITY MTLS | MH'S MATERTAL MI’NI'I(?:EE_
75 PVC  Raceway 9| | 0as| omes| 1364 405
JE'PVC Adapter/Coupling 4| EA 0.25 0,105 0.98 0.42
I 75" PVC  Elbow 2l | omi| nis| 1o 0.21
1.00° PVC  Raceway 50/ LF 022 | 0045 11.03 235
100" PVC  Adapter/Coupling 36| EA 0.33 0.105 1193 | 3.78
1.00" PYC  Elhow 10| Ea 073 | 0405 7.92 1.05
s 1.00" GRC  Locknut 8 e | 02| oo 173] 0.0
PVC Glue 2 1| Ea B13| 0375 | 8.13 0.38
[PuC Cleaner e | 62| ows| 625| o8
TOTAL: 6262 | 1311




09223 JJAEP - RFI#007 R1 1726110

11:79
WIRE - THHN, LV, MC Cable, lugs, Misc. Page 5.0f 9
Copper Price Updated: 11-Jan-10 lomex Rate: & 3.38
RED = NEEDS TO BE UPDATED
Change MULTIPLIER box to change wire prici 00
ESTIMATE | PER | uMIT | uwaT | ToTAL | TOTAL
[ | QUANTTTY | |_Mws | mHs MATERIAL | MANHOURS
#12 THHN  Soid Cu L 06| 483 030
#10  THHN  Solid Cu | 640 v 0009 | 12252 576
#8 THHN Strd Copper [ 1,120] 1 | 03| 02| 3700G| 1344 |
Wire lube, 1 gallon can . 1 BA 25000 0750 2500 075
|Scotchiox  Red pe - Bl uMs ) Aol DID) . Ga0 )
‘Scotchioe Blue . | el 033 wm] 375 1%

Torau | | 53338 | 2175



09223 JJAEP - RFI#007 R1 ouzsio

11:2%
Devices B Boxes e

ESTIMATE  QUANTITY | PER | umIT UNIT TOTAL TOTAL
GUANTITY HTL § MHS  MATERIAL | MANHOLRS

1212%6" PVC Pull Bax : e i 2 ‘sl el e ww] A

[Refocae/MeplocePullBowes 2) - - | a[  Jwr| - | smooa| - | 1400
TOTAL: F0.00 18,00



09223 JJAEP - RFI#007 R1 01/26010

Distribution equipment, UPS, Generator, Disconnects Page n::g
ESTIMATE PER UNIT UNIT TOTAL | ToTAL
| QUANTITY | | HTL$ MHS  MATERIAL | MANHOURS |
MISCELLANEOUS ITEMS
As Bullt Drawings ' 1 e | 000 050 2000  0.50
\Verify/Disconnect/Make Safe/Re-connect Existing Circuits | 1 1OoT 2500 4.000 2500 4.00
Hand Dig ﬁ 1| wr [ - [ amo] 22 1] < #0u]
Trencher Rental g = : 2] o | See] - | 620.00 | -
Defivery/Pickup | 2 =& | oo wse| i5oan| 100
‘Sky Track Rental 2 oy | 36000 _ _’,;eerﬁ/ :
Delivery/Pick-up % 3| = 90.00 | 0500 ,;amf’ 1.00
Fuel i = | 5w oswj ,-M 0.50 $10,leave
| BT - |~ ||for trencher
TOTAL: | ' _' | 17800 11u0]
bonahoom can use $805

our skytrack for this
work at no charge




Bonahoom
E Asznciates

Change Order Request

Date: 26-Jan-10 Project JJAEP

Ta: Crossland Construction Co., Inc. pPco: [ 1REVA
861 N. Coleman, Suite 100 Job Mo: | 08223
Prosper, Texas 75078

Status:
Atin: Mr. DJ MeClenny Have Proceaded
Assistant Division Manager Wil Procsed Upon Aggroval

Scope Narrative:
Addmonal work per RFIEN0T (See attached detailed scope latter)

Addiional warking davs required to complete the work described on attached scopa letter after notice to procee(_Q |

Installation Labor Hours Rate
Labar Hours (Regular) 70 $21.50 $  1.505.00
Labor Hours [Cvartims - §3225 —- 3 .
Installation Labor Subtotal $ 1,505.00
Supervision
Praject Manager 4 F46.00 e 5 184,00
Project Superintendan 11§ 36.00 5 396,00
Supervision Subtotal 5 580.00
Payroll Taxes & Insurance 39.00% Burden Sublotal 5 B13.15
Material you can use CCC's
Commodity Material 3 TE1.00
Lighting Fixtures ——————s——s—samsmmsans - § i Sk}l’traCk
Swilchgear — =
LIPS Systam — e e - & 5
Equipment Rental - § ‘1’53_15-615’ 5?6(}
Subcontracts 1 =
Tax an Material 0.00% k3 -
Material Subtotal § LAMEOT
Job Expense $1 ’521
Job Expense Material T.00% of productive labar ---——-——— . § 146.44
Safety Material 1.00% of Drnducli\.-'a TARIA wommm e 3 20.92
Job Expense Subtotal $ 167.36

contract will only ___________j;"““”““” 550151 |$4586.51

allow for 10% S el 61617 10.00{$458

revised percentage Total 51
based on revised $5.045

; numbers ?
This quote includes costs as shown for the scope S asTeeoo earerrenrmropasal ketter. Bonahoom & Associates r L
guote for hidden or undetected errors, omissions andlor discrepancies by others. This pricing and timefschedule Impact are based on the Genaral
Contractor issuing a notice to procesd within fourieen(14) calendar days from the date of this proposal,

Respectiully,
BONAHOOM & ASSOCIATES

Gene B. Collier
Project Manager

cC: File




